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Approximately 17,300 bcy have
been excavated and stockpiled
(Sep 20, 2013). A total of
22,300 bcy is anticipated to be
removed (not including step-
outs and/or benching).



e 100% of excavations within RU-C5 have been
excavated and confirmation sampled

e 1,847 bank cubic yards (bcy) have been
excavated (planned 1,059 bcy), including
benching for 10-3, 10-4, 10-5 and 11-2, and
volumes for step-out locations at 10-3, 10-5, and
11-2

e All confirmation sample data now below cleanup
goals — backfill using clean import fill planned
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RU-C5 Excavation 10-3
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At 10-3:
* Three locations needed step-outs:

10-3| BO4 10 ok |Mn 2,570 mg/kg ok ok | ok
10-3|SWO03 7 ok ok tTPH 7,184.3 mg/kg | ok | ok
10-3 | SWO05 3 ok |Mn 1,590 mg/kg ok ok | ok

 Three locations were over-excavated (approx 80 cy) -
Confirmation samples now below cleanup goal:

10-3| BO6 11 ok ok ok ok | ok
10-3|SW19 7 ok ok ok ok | ok
10-3|SW20 3 ok ok ok ok | ok
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RU-C5 Excavation 10-3

Below Cleanup Goals
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RU-C5 Excavation 10-4
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RU-C5 Excavation 10-5
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At 10-5:
* One location needed a step-out:

10-5 | SWO03 8 ok tTPH 8,925 mg/kg

 The location was over-excavated (approx 16 cy) -
Confirmation sample now below cleanup goal:

10-5 | SWO5 8 ok ok
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Excavation at 10-5, RU-C5 looking

west — July 26, 2013

Excavation at 10-3, RU-C5 looking southeast
, 2013

— July 18
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e 9,757 bcy have been excavated as of 9/18 (planned
14,715 bcy)

e COS-2-1 excavation footprint has been completed.
Results are below clean-up goals — backfill planned

e Excavation 22-1 excavation footprint nearing
completion. Confirmation samples collected up to other
contractor’s RCA that abuts the southwest portion of the
excavation (sample results pending)

— Oily material at corner of Bldg 214 and 231 to be excavated in
phases

— Lateral and vertical step-out excavation decisions pending
sample results
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RU-C1 Excavation COS-2-1

SR R

Excavation of COS-2-1 looking northwest — August 13, 2013
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RU-C1 Excavation 22-1

Bldg 281

Bldg 253

Excavation between Buildings 231
(not shown on photo) and 253 at

Excavation 22-1 looking
southwest — August 19, 2013
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RU-C1 Excavation 22-1

Bldg 214 Bldg 231 Bldg 253

TPH observed Panoramic view of Excavation 22-1 facing east — September 2013
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e 386 bcy excavated as of 9/18 (planned 3,398 bcy)

e 24-6 excavation footprint has been completed and sampled; additional step-
out excavations are planned based on confirmation sample results
(manganese, copper)

e Three excavations are still in other contractor's RCA — to be completed once

area is radiologically down-posted
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RU-C4 Excavation 24-6

Excavation 24-6 footprint looking south; over-excavations planned — September 9, 2013
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2,292 bcy excavated as of 9/18 (planned 3,046 bcy)

18-1 footprint has been excavated and cleared —
confirmation samples met cleanup goals

Bedrock was encountered when excavating 18-3
(anticipated)

18-3 footprint inside of Building 241 has been
excavated and cleared — confirmation samples within
the building footprint met cleanup goals. Excavation
outside building still underway

Excavation of 18-2 footprint planned - westbound
traffic along Spear Ave will require temporary traffic
detour
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18-1 excavation complete;
looking south near
Building 217 —

September 4, 2013
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Building 241 Excavation 18-3

Excavation 18-3 within Building 241 looking Exposed bedrock at excavation 18-3 looking west
northwest — September 5, 2013 — September 18, 2013
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Building 241

Taltim Y = RO% i

Excavation 18-1 stockpiling between Buildings 241 Tarped dump truck with Parcel C excavated soil —
and 217 looking southwest — September 4, 2013 September 18, 2013
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What’s Next

e Continue excavation of 22-1 and over-
excavate locations as needed when
confirmation sample results are received

e Commence backfilling of excavations that
meet cleanup goals (starting in RU-C5)
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Schedule

Activity Date

Complete Excavation of RU-C4 September — October 2013
and Over-excavations As Needed

Import Clean Backfill September — October 2013
Placement of Backfill and Site October — November 2013
Restoration

Continue Concrete Coring and September — November 2013
Well Install

SVE System Assembly and Install  October — December 2013

Baseline Grounawater Sampling November 2013

Remedial Infection Bio and ZVI December 2013/January 2014

Post-infection Groundwater (est.) March 2014
Sampling
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